

Olean City School District  
Building and Grounds Committee Meeting  
410 West Sullivan Street  
Tuesday, June 20, 2017  
12:00 p.m.

Present:	Jim Padlo	Ira Katzenstein
	Colleen Taggerty	Mark Huselstein
	Vicki Zaleski-Irizarry	

#### Project updates

- High School SHPO update; argument submitted; 4-6 week before response from SHPO received

Possible bids for Central Receiving Building - Multiple (3) bids for under \$20,000 for the windows and work needed?

- Bid for window project will be rejected; will rebid in the fall

#### Roof and Pool cost update?

- The pool area needs to be done now; wish list items will be placed on the back burner

#### Lights update at OIMS

- Mark noted the cost for LED lights will be \$70,000; \$6,400 rebate; will not realize a huge cost savings; LED lights will last longer which will result in having to change out bulbs less
- This item will be put on hold (pool area is a priority)

#### OIMS Sign for front - Middle Schools signs that need replaced

- All signage at the Olean Intermediate Middle School needs to be updated to reflect "Intermediate"
- Mark will secure pricing

Seating update for baseball field - to avoid seqra, can one be built or manufactured designed to be placed on the hill instead of requiring a seqra?

- In order to see the scoreboard, attendees need to sit on the hill
- The score needs to be replaced; what would be the best location for a new scoreboard?
- What do we want: What is the vision? Can a rendering be done?

#### Naming of Central Receiving Building

- Two signs: OCSD Central Receiving; OCSD Professional Learning Center
- Husky logo to be on signage
- Renovations almost done; Jen Mahar and Jen Kless' office will be relocated before the beginning of the 17-18 school year
- Existing windows will be secured; window panes will be painted

#### Other

- WW fence needs to be repaired

Meeting ended at 12:40 pm

Next Meeting: July 18, 2017